

Date: Mon, 17 Apr 95 10:49:32 PDT  
 Mime-Version: 1.0  
 To: brewster, edy  
 From: edy@wais.com (Edy Henderson)  
 Subject: Staff Report

ISSUES

- \* Need resources on PS
- \* Need infrastructure for Development (working on it ;-)

PROGRESS

- \* WAISgateII (C code) - Wrote Project Plan (Will) and reviewed it with Bruce  
 http://www.wais.com:1999/devdocs  
 03/31/95 Prototype, Demoed at Internet World last week  
 04/28/95 Beta  
 Fulcrum  
 Fijitsu  
 Worldbank  
 WAIS Production Services  
 05/31/95 FCS
- \* Fulcrum - Dilip taking over from J.P.
- \* Z39.50 - Dilip now owns it. He is meeting with Margaret St. Pierre today.
- \* EB - will visit in May and bring merged additions
- \* SBIR - talked with Mark Rorvig. Next step contact Jim Wise, write plans
- \* WAIS server *2.0.1?*  
 bugs fixed  
 Porting from WAIS object front end to g++ (50% complete) (Harry)  
 Stemming from User interface (Harry)  
 Starting implementation of Thesaurus (Harry)  
 Next release - sometime in summer (see PLANS)
- \* Personal Digital Newspaper - Chris scoping, using TSN as test bed
- \* Setting up internal Home Page for viewing project plans, schedules, etc.
- \* Reviewed development "wish list" with Ops,
- \* Production services work: Tom, Dilip, Chris, Georgios

PLANS

- \* Develop schedules/plans for PS and Development
- \* Prod Services - (Georgios, Chris, Dilip)
- \* Update and review (with Marketing) WAIS server Project Plan (Harry)
- \* Finish WAISgateII (Will, Dilip)
- \* Organize updates, ports structure (Marion, Tom)
- \* Structure bug reports (Will, Marion, Tom)
- \* Organize Lightning notes (work for customer is complete) (Will)
- \* Re-vamp development disk/directory structure

*first person responsible?*